

FinRelief AI – AI Powered Debt Relief & Financial Recovery Platform

4. Project Planning Phase

Development Methodology

The project follows an Agile methodology with development divided into epics, stories, implementation, testing, and deployment.

Epic Planning

Epic 1: Project Initialization. Epic 2: User Authentication. Epic 3: Financial Management. Epic 4: Frontend Development. Epic 5: Testing, Debugging & Performance Optimization. Epic 6: Version Control, Finalization & Deployment Readiness.

Sprint Plan

Sprint 1: Setup & Authentication. Sprint 2: Financial Profile & Loan Management. Sprint 3: Dashboard & AI Modules. Sprint 4: Testing and Optimization. Sprint 5: Documentation and Deployment.

Milestones

Project setup completed, backend APIs developed, frontend integration completed, testing performed, GitHub repository maintained, deployment prepared.

Risk Management

Potential risks include API failures, database issues, authentication errors, and deployment problems. These are mitigated using structured exception handling, AI fallback responses, validation, Git version control, and testing.

Deliverables

Working React frontend, FastAPI backend, SQLite database, GitHub repository, project documentation, testing evidence, and deployment-ready source code.